Maemo 2nd Migration Timesheet

February

ID	Item	Predeces	Comments (qwazix)	Comments (warfare)	Comments (DocScrutinizer)	Comments (other)
IPHH					Total costs: <300 for hw-upgrade, 100..300 shipping 0/mo	
HFA	HiFo Approval					
CS	Contracts signing	HFA				
SS	Server shipment	HFA	I'm putting 3 in case it takes longer	Should take around 2 working days	shipping costs TBD on Monday, should be <300	
SPS	Server physical set up	SS				
SSW	Server sw setup	SPS				
DT	Data transfer	SSW				
TD	Testing deployment	DT			will 2 days for integration and test suffice?	
		See comments here ==>	re: warfare's comment ---> I agree, and even if they will not provide for another year, we can go to Hetzner (solution 2) anytime within 15 working days (See below)	I think, IPHH is the cheapest and safest for a year. If they won't continue, they will let us know well in advance and this buys us lots of time, to get our infrastructure straightened out.	DNS transfer? I second warfare's comment <--	
Hetzner					Total costs: 400€ setup. <300/mo	
HFA	HiFo Approval					
SOP	Servers order & payment	HFA				
HZ	Server setup by Hetzner	SOP	Does Hetzner provide servers immediately?	Sometimes takes up to 24 hours, if they need paperwork	two days definitely are enough. Usually 24h max	
SSW	Server software setup	HZ				
DT	Data transfer	SSW				
TD	Testing deployment	DT				
Osuosl					Total costs: setup >>600€(CoLo shipping), ???/mo	
HFA	HiFo Approval					
LEG	legal check	HFA			Moving maemo out of EU and to US legislative might be incompatible to usage terms of maemo. US has weaker privacy protection and possibly higher risk for patent trolls	
CS	Contracts signing	LEG				
SPS	Server physical set up	LEG	I didn't even consider shipping		shipping UPS: 48h:1300€, 7d:630€	
SSW	Server sw setup	SPS	the iron to the US			
DT	Data transfer	SSW	This timeline is for getting			
TD	Testing deployment	DT	rootservers or VM's			
Legend			General Comments			
	Depending on us to speed up		I find this timeline too packed, and it is easy to lose a day or two for some reason (somebody sick, shipping delays or other unpredictable things) so while there is some slack in HiFo's approval, quick approval is of paramount importance as it is better to have the slack at the end rather than eat it all from the beginning.			
	Not depending on us					
	Critical end date					
	Slack/Uncertainty					

Maemo 2nd Migration Timesheet